

21 February 1964

Dear Art:

Per our conversation on 2/19, it is necessary for us to request additional funding of [] and an additional period of two weeks to cover an overrun on subcontract TMP-1.

25X1A

We feel that [] did use their best efforts to complete the work within the time and costs originally estimated and that there is sufficient justification for the overrun.

25X1A

The attached presents actual costs to 1/25/64 and estimated costs to completion. Cost differentials by line item are also attached for your information.

[] estimates that presently authorized funds for the subcontract will be exhausted this week.

25X1A

Your approval by phone will allow us to continue this subcontract work without delay.

Sincerely,

25X1A

Next 1 Page(s) In Document Exempt